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APPLICATION FOR FINANCIAL ASSISTANCE
Revised 4/99

IMPORTANT: Please consult the “Instructions for Completing the Project Application” for assistance in
completion of this form,

SUBDIVISION: CITY OF CINCINNATI CODE#_061-15000

DISTRICT NUMBER:_2 _ COUNTY: Hamilton DATEZS /19/ 2008

CONTACT: Bryan Williams PHONE # ( 513) _352-4506

{TIHE FROJECT CONTACT PERSON SHOULD BE THE INDIVIDUAL WHO WILL BE AVAILADLE ON A DAY-TO-DAY DASISDURING THE AFPLICATION REVIEW
AND SELECTION PROCESS AND WO CAN BEST ANSWER OR COORDINATE TILE RESPONSE TO QUESTIONS)

FAX (513)352-5336 E-MAIL: bryan.williams@cincinnati-oh.gov

PROJECT NAME: Madison Road Improvements

SUBDIVISION TYPE FUNDING TYPE REQUESTED PROJECT TYPE

{Check Only 1) [Check Alt Requested & Enfer Amaunt) {Check Largest Component)

L. County _X 1. Grant 5893.899 _X 1. Road

X 2. City _2.Loon § . _2. Bridge/Culvert

A Township - ..3. Loan Assistance § 3. Water Supply

__4.Village __4. Wastewnter

__5. Water/Sanitary District __5.8olid Waste
(Section 6119 O.R.C.) __ G, Stormwater

TOTAL PROJECT COST:$1,489.833 FUNDING REQUESTED:51,787,800

DISTRICT RECOMMENDATION
To be completed by the District Committee ONLY

GranT:s 873,900 LOAN ASSISTANCE:S
SCIP LOAN: $ RATE: % TERM: yrs.
RLP LOAN: § RATE: % TERML: yrs.

(Check Culy 1)
X State Capital Improvement Program ___S5mnll Gevernment Program
__Loeal Transpertation Improvements Program

FOR OPWC USE ONLY
PROJECT NUMBER: C /C APPROVED FUNDING: §
Loeal Participation Yo Loan Interest Rate: Ya
OPWC Participation % Loan Term: years
Project Release Date: _ / [/ Maturity Date:
OPWC Approval: Date Approved: __ / _/

SCIP Loan RLP Loan



1.0 PROJECT FINANCIAL INFORMATION

1.1 PROJECT ESTIMATED COSTS:
(Round to Nearcst Dollar)

a.) Basic Engineering Services:
Preliminary Design $
Final Design 5
Bidding 5
Construetion Phase $
Additional Engineering Services
*Identify services and costs below.

b.) Acquisition Expenses:
Land and/or Right-of-Way

c.) Construction Costs:

d.) Equipment Purchased Directly:

e.) Permits, Advertising, Legal:
(Or Interest Costs for Loan Assistance
Applications Only)

f.) Construction Contingencies:

g.) TOTAL ESTIMATED COSTS:

*List Additional Engineering Services here:

Service: Cost:

. 00
. 00

FORCE ACCOUNT
TOTAL DOLLARS DOLLARS

Y )

$ 1,354,394.00

3 .00
3 .00
5 135.439.00

b 1,489.833.00




1.2

d)

i.3

PROJECT FINANCIAL RESOURCES:

{Round to Nearcst Dollar and Percent)

Local In-Kind Contributions
Local Revenues

Other Public Revenues
ODOT

Rural Development
OEPA

OWDA

CDBG

OTHER

SUBTOTAL LOCAL RESOURCES:
OPWC Tunds
1. Grant

2. Loan
3. Loan Assistance

SUBTOTAL OPWC RESOURCES:

TOTAL FINANCIAL RESOURCES:

AVATLABILITY OF LOCAL FUNDS:

DOLLARS

] 00

=5

595.933 .00

.00
.00
.00
.00
00
{0
00

o o8 o5 A BB e A

o

595.933.00

893.900 .00
.00
00

oh oA oA

8 893,900 .00

% 1.489.833.00

%

40

Attach a statement signed by the Chief Financial Officer listed in section 5.2 certifying all local share
funds required for the project will be available on or before the earliest date listed in the Project

Schedule section.

ODOT PID# Sale Date:

STATUS: (Check one)
Traditional

Local Planning Agency (LPA)
State Infrastructure Bank



2.0 PROJECT INFORMATION

If project is multi-jurisdictional, information must be consolidated in this section.

2.1 PROJECT NAME: Madison Road Improvements

2.2 BRIEF PROJECT DESCRIPTION - (Sections A through C):
Az SPECIFIC LOCATION:

Madison Road from Brotherton Road to 400’ east of Ridge Avenue.

PROJECT ZIP CODE; 45209

B: PROJECT COMPONENTS:

The project includes geometric improvements at the intersection of Madison Road and Ridge
Avenue to allow all turning movements and decrease accidents. The project also has horizontal
geometric improvements along Madison Road east of Brazee to allow for better pedestrian access
in the business district. The Highway work includes full depth asphalt base where needed and
new asphalt surface throughout the project, new sidewalk in the business district, wider sidewalk
under the bridges, street lighting, traffic signals and signage. The project will improve further
improve safety by installing new pavement markings, 12" LED signal heads, and raised
pavement markers as detailed in the Additional Support Information.

C: PHYSICAL DIMENSIONS / CHARACTERISTICS:

Project covers 2,900 linear feet on Madison Road.

D: DESIGN SERVICE CAPACITY:

Detail current service capacity vs. proposed service level,

Road or Bridge: Current ADT 37286  Year: 2003 Projected ADT: Year:

Water/Wastewater: Based on monthly usage of 7,756 gallons per household, attach current rate
ordinance. Current Residential Rate: § Proposed Rate: §

Stormwater: Number of househelds served:

2.3  USEFUL LIFE / COST ESTIMATE: Project Useful Life: _20 Years.

Attach Registered Professional Engineer's statement, with original seal and signature confirming the
project's useful life indicated above and estimated cost.




3.0 REPAIR/REPLACEMENT or NEW/EXPANSION:
{; Y6 4, 82> Sy

TOTAL PORTION OF PROJECT REPAIR/REPLACEMENT $ 292066700
25, o000 =i
TOTAL PORTION OF PROJECT NEW/EXPANSION 3 -SM()MB*

*.. This portion will be covered under the City’s local match.

4.0 PROJECT SCHEDULE: *
BEGIN DATE END DATE

4.1  Engineering/Design: 9/1/08 9/1/09
4.2  Bid Advertisement and Award: 9/1/09 12/31/09
4.3  Construction: 1/1/10 2/1/11
44  Right-of-Way/Land Acquisition: [ I/

* Failure to meet project schedule may result in termination of agreement for approved projects. Modification of dates
must be requested in writing by the CEO of record and approved by the commission once the Project Agreement has been
executed, The project schedule should be planned around receiving a Project Agreement on or about July 1st.

5.0 APPLICANT INFORMATION:

5.1 CHIEF EXECUTIVE OFFICER David Holmes
TITLE Assistant City Manager
STREET Room 104, City Hall
801 Plum Street
CITY/ZIP Cincmnnati, Ohio 45202
PHONE - (513)352 -5368
FAX (513) 352-2458
E-MATIL
5.2 CHIEF FINANCIAL OFFICER Joe Gray
TITLE ' Finance Director
STREET Room 250, City Hall
801 Plum Street
CITY/ZIP Cincinnati, Ohio 45202
PHONE (513) 352-5372
FAX
E-MAIL
5.3 PROJECT MANAGER Don Gindling
TITLE Principal Construction Engineer
STREET Room 450, City Hall
801 Plum Street
CITY/ZIP Cincinnati, Ohio 45202
PHONE (513).352-1518
FAX
E-MAIL

Changes in Project Officials must be submitted in writing from the CEO.



6.0 ATTACHMENTS/COMPLETENESS REVIEW:
Confirm in the blocks [ ] below that each item listed is attached.

[ 1] A certified copy of the legislation by the governing body of the applicant authorizing a designated official to sign
and submit this application and execute contracts. This individual should sign under 7.0, Applicant Certification, below.

[X] A certification signed by the applicant’s chief financial officer stating ali local share funds required for the
project will be available on or before the dates listed in the Project Schedule section. If the applicatien involves a request
for loan (RLY or SCIP), a certification signed by the CFO which identifies a specific revenue source for repaying theloan
also must be attached. Both certifications can be accomplished in the same letter.

[X]  Aregistered professional engineer’s detailed cost estimate and useful life staternent, as required in 164-1-13, 164-
1-14, and 164-1-16 of the Ohio Administrative Code. Estimates shall contain an engineer’s original seal or stamp and
signature.

INA] A cooperation agreement (if the project involves more than one subdivision or district) which
identifies the fiscal and administrative responsibilities of each participant.

[NA] Projects which include new and expansion components and potentially affect productive farmland should include
a statement evaluating the potential impact. If there is a potential impact, the Governor’s Executive Order 98-VII and
the OPWC Farmland Preservation Review Advisory apply.

[ ]  Capital Improvements Report: (Required by O.R.C. Chapter 164.06 on standard form)

[X] Supporting Documentation: Materials such as additional project description, photographs, economic
impact (temporary and/or full time jobs likely to be ereated as a result of the project), accident reports, impact on school
zones, and other information to assist your district committee in ranking your project. Be sure fo include supplements
which may be required by your local District Public Works Integrating Committee.

7.0 APPLICANT CERTIFICATION:

The undersigned certifies that: (1) he/she is legally authorized to request and accept financial assistance from the Ohio
Public Works Commission; (2) to the best of his/her knowledge and belief, all representations that are part of this
application are true and correct; (3) all official documents and commitments of the applicant that are part of this
application have been duly authorized by the governing body of the applicant; and, (4) should the requested finaneial
assistance be provided, that in the execution of this project, the applicant will comply with all assurances required by Ohio
Law, including those involving Buy Ohio and prevailing wages.

Applicant certifies that physical construction on the project as defined in the application has NOT begun, and will not
begin until a Project Agreement on this project has been executed with the Ohio Public Works Commission. Action to the
contrary will result in termination of the agreement and withdrawal of Ohio Public Works Commission funding of the
project.

David Holmes, Assistant Citv Manaeer
Certifying Representative (Type or Print Name and Title)

Sl £ Ml opfer

Signature/Date Signed



September 12, 2008

Subject: - Madison Road Improvements
Certification of Useful Life for OPWC Projects

As required by Chapter 164-1-13 of the Ohio Administrative Code, | hereby certify
that the design useful life of the subject street reconstruction is at least twenty
{20) years.

ONAL(,;\ & 'Bryan K Williamns, P.E.
"fmmm.u\\\\‘ W : Acting Supervising Engineer
(seal) City of Cincinnati




MADISON ROAD IMPROVEMENTS

09/12/2008
GENERAL CONSTRUCTION
ROADWAY ITEMS TOTAL
ESTIMATED EST. UNIT ESTIMATED
REF. ITEM NO. QUANTITIES DESCRIPTION PRICE COST

1 103.05 1.00]lump Contract Bond $15,000.00 $15,000
2 201 1.00(lump Clearing and Grubbing $3,650.00 $3,650
3 202 1343.00]|l.s. Concrete Curb Remoaved $10.00 513430
4 202 78.00(s.y. Concrete Island Removed $25.00 $1.950
5 202 1701.00|s.f. Concrete Sidewalk Removed $2.00 $3,402
B 202 40.00|ea. Guardrall Post Removed $10.00 $400
7 202 425.00(.f. Guardrail Removed $4.50 51,913
B 202 3.00|ea. inlet Removed $400.00 $1,200
9 202 283.00|s.v. Pavement Removed $20.00 $5,660
10 202 455.00|1.F. Railing Removed for Reuse $5.00 §2.275
11 203 5.00[c.y. Embankment $35.00 $175
12 203 100.50|c.y. Excavation $35.00 $3,518
13 203 920.00]s.y. Subgrade Compaction $2.50 $2,300
14 251 1250.00{s.v. Partial Depth Pavement Repair, Concrete Pavement $30.00 $37.,500
15 253 1250.00]s.y. Full Depth Pavement Repair, Concrete Pavement $30.00 $37,500
16 254 14391.50]s.y. Pavement Planing, Bituminous $5.00 $71,058
17 301 457.00(c.y. Bituminous Aggregate Base $185.00 $91,845
18 304 17.00|c.y. Aggregate Base $60.00 $1,020
19 305 270.00|s.y. Poriland Cement Concrete Base $50.00 $13,500
20 448 1391.00c.y. Asphalt Concrets Intermediate Course, Type 1 $185.00 $257,335
21 448 1391.00|c.y. Asphalt Concrete Surface Course, Type 1 $185.00 $257,335
22 452 180.00|s.y. 11" Non-Reinforced Concrete Pavement $70.00 $12,600
23 H08 750.00!Ibs. Epoxy Ceated Reinforcing Steel $2.00 $1,500
24 510 50,00(e.a. Dowel Holes with Non-shrink, non-metallic Grout $18.00 $300
25 511 2.50|c.y. Class C Concrele $1.100.00 $2,750
26 512 £00.00|s.v. Sealing of Concrete Surface, non-epoxy sealer $15.00 $12,000
27 514 455.00|L.f. Field Painting of Existing Struciural Steel $20.00 $9,100
28 517 455.00jLf. Railing (Cleaned and Reinstalled) $35.00 $15,925
29 519 250.00|s.f. Patching Concrete Surfaces $130.00 532,500
ao 603 64.50¢1.1. 12" Conduit, Type "H" $50.00 $3,225
3 G604 4.50|ea. DGl Adjusted io Grade $450.00 $2,025
32 6504 1.00(ea. DGI/Cl Repaired And Adjusied to Grade $3,000.00 $3,000
33 B804 5.00|ea. Double Gutter Inlet $3,500.00 $17.500
34 604 1.00|ea, Inlet converted {0 Manhole $750.00 $750
35 604 17.50{ea. Inlet Grates $100.00 $1,750
36 604 19.50|ea. Manhole Adjusted to Grade $400.00 $7,800
37 604 22.50|ea. Valve Chambers Adjusted to Grade W/O Rings $350.00 §7.875
38 608 12789.00]s.f. 5" Concrete Walk $8.00 $102,312
39 508 11.00/e.a. Curb Ramp $500.00 $5,500
40 609 2984.00|1.f. Concrete Curb, Type S-1 $25.00 $74,600
41 614 42.50|hr. Law Enfarcement Officer With Patral Car $50.00 $2,125
42 614 1.00]lump Maintaining Traffic $37,500.00 $37,500
43 627 1059.50!s.f. Cancrete Driveway $10.00 $10,595
44 630 57.50]1.1. Ground Mounted Support, # 2 Post- U Channel Type $10.00 $575
45 630 3.50fea. Removal of Ground Mounted Post and Disposal $25.00 $88
45 630 3.50|ea. Remaoval of Ground Mounted Sign and Disposal $25.00 588
47 630 0.50|ea. Sign Support Assembly, Pole Mounted $75.00 538
48 630 6.00]s.f. Signs, Instaliation Only $35.00 $210
45 644 0.28|mile Center Line $4,000.00 $1,100
50 844 150.00]1.f, Channelizing Line $1.20 $180
51 644 100.00|L.f. Crosswalk Ling, 12" $4.00 $400
52 G44 450.00|1.f, Crosswalk Line, 6" $2.50 51,125
53 G44 0.15|mile Edge Line $4,000.00 $600
54 644 2.00}ea. Lane Arrow $80.00 $160
55 644 0.55|mile Lane Ling $1,400.00 §770
56 B44 100.00(L.f. Stop Line, 12" $4.00 $400
57 644 250.00|1.f. Transverse Line $5.00 $1,250
58 659 111.50|s.y. Seeding & Mulch $30.00 $3.345
59 661 2.00|ea. Deciduous Tree. 3" Caliper, Per Plan $385.00 $770
60 1113 0.50|ea. Relocating Existing Fire Hydrant $3,000.00 $1,500
61 1321 70.004L1. Conduit, 3* RMC $24.00 $1,680




MADISON ROAD IMPROVEMENTS

09/12/2008
GENERAL CONSTRUCTION

ROADWAY ITEMS TOTAL
ESTIMATED EST. UNIT ESTIMATED

REF., ITEM NO. QUANTITIES DESCRIPTION PRICE COST
G2 1323 6.00|ea. Street Lighting Pole & Circuit $12,000.00 $72,000
63 | Special B4.00|s.f. Detectable Warning $130.00 $10,920
64 | Special 0.501ea. Project Sign $300.00 $150
65| Special 50.00{c.y. Structural Soil Mix, Type A $55,00 52,750
66 | Special 1.00{lump Traffic Signal Rebuilt $60,000.00 $60,000
67 | Special 1.00lump Tunnel Door $5,000.00 $5,000
68 | Special 0.50}s.y. Utility Pole Relocation $5,000.00 $2,500
TOTAL ROADWAY ITEMS $1,354,394
Base Estimate $1,354,394
Construction Management / Design / Surveying 17% $230,247
Project Contingency 10% $135,439

v UL AR

\5.‘ ,ﬁg atal: E’é‘ mated Construction Cost $1,489,833

2629205
g ﬂt




COUNCIL OF THE CITY OF CINCINNATI
STATE OF QOHIO

OFFICE COF THE CLERK OF COUNCIL

I HEREBY CERTIFY that the foregoing transcript
is correctly copied from the boocks, papers and
journals of the City of Cincinnati, State of
Ohio, kept under authority and by the direction
of the Council thereof.

ORDINANCE 0375-2008 passed by the Council
of the City of Cincinnati at their session on
November 05, 2008 entitled:

ORDINANCE (EMERGENCY) submitted by Miltoeon
Dohoney, Jr., City Manager, on 10/29/2008,
authorizing the City Manager to apply for
and accept street improvement, bridge
replacement, landslide correction, retaining
wall improvement, rapid transit tube
improvement, and street rehabilitation
grants, and water supply facility
improvement loans and loan assistance from
the State of Ohio Public Works Commission,
in an amount not to exceed $16,491,794.00,
and to execute any agreements necessary for
the receipt and administration of said
grants, loans, and loan assistance.

iIN TESTIMONY WHEREOF I have

hereunto set my name and affixed
the seal of the Clerk of Council
Office this 6" day of

November in the year Two Thousand and Eight

Mﬁéu/\v ar
/) 7 ()

Robert A. Ne%ly,
Deputy Clerk




ity of Tincinnati . W@ﬁ |
An Ordinance Np. 378

-2008

AUTHORIZING the City Manager to 2pply for and accept street improvement, bridge
replacement, landslide correction, retaining wall improvement, rapid transit tube improvement,
and strest rehabilitation grants, and water supply facility improvement loans and loan
assistance from the State of Ohio Public Works Commission, in an amount not to exceed
$16,491,794.00, and to execute any agreements necessary for the receipt and administration
of said grants, loans, and loan assistance.

WHEREAS, the State Capital Improvement Program, the Local Transportation
Improvement Program, and the State Revolving Loan Program provide for infrastructire
funding; and

WHEREAS, the District 2 Integrating Committee is accepting applications for Round
23 projects within Hamilton County, State of Ohio; and

WHEREAS, the City of Cincinnati has the required $11,512,151 in matching City C
funds for Program Year 2009 for two (2) street tmprovement projects, namely Dana Avenue !
from I-71 to Victory Parkway, and Madison Road from Brotherton Road 1o Ridge Avenue; one ' '
(1) combination street improvement and bridge replacement project, namely Spring Grove
Avenue / Clifton Avenue Bridge (previously approved for Round 23 funds); one (1) bridge
replacement project, namely Center Hill Road Bridge; three (3) landslide correction projects,
namely Art Museum Drive, Hillside Avenue at Henrietta Avenue, and Hillside Avenue at
Tyler Avenue; one (1) retaining wall improvement project, namely Cummins Street Retaining
Wall; one (1) Rapid Transit Tube Structural Repair, from Liberty Street to Brighton Cormer;
four (4) street rehabilitation projects, namely McMillan Street West Safety Improvement and
Rehabilitation, Hyde Park Neighborhood Street Rehabilitation, Mount Auburn Neighborhood
Street Rehabilitation, and Winton Road Improvement and Rehabilitation; one (1) loan
assistance application for the Countywide Water Main Improvements 2009; and one (1) loan
application for Galbraith Road Water Main; now, therefore,

BEIT ORDAINED by the Council of the City of Cincinnati, State of Ohio:

Section 1. That the City Manager is hereby authorized to execute and file apph'caﬁons,_
on behalf of the City of Cincinnati, with the Ohio Public Works Commission through the
Hamilton County District 2 Integraﬁpg Committee, for Round 23 grants, loan assistance, and

loans at an interest rate acceptable to the City of Cincinnati Director of Finance in an amount



F - {/~
| v

Section 4. That this ordinance shall be an emergency measure necessary for the
preservation of the public peace, health, safety and generai welfare and shall, subject to the
terms of Article II, Section 6 of the Charter, be effective immediately. The reason for the
emergency is the immediate need to ensure acceptance of the grant applications and to ensure

proper funding mechanisms are in place at the earliest possible time.

Passed W% S 2008

A Mayo
Attest: %2 L _

/ Clerk

. -— .
| HEREBY CERTIFY THAT RROINANGE RO _<375+262

' LETIN
AS PUBLISHED tn THE GITY BUL o -
IN P‘gGERDANGE WITH THE CHARTER ON 2/-/ F-acod

CULERK QF COUNCL



City of Cincinnati

Departmen: of Finance City Hall, Suite 250
8071 Plum Street
September 10, 2008 Cincinnad, Ohie 45202

Phone:  (513) 352-3731
R . . Fax: 3) 352-2
Michael Miller, Director ax (513) 352-2370

Chio Public Works Commission Joe Gray
65 East State Street, Suite 312 Dirertar
Columbus, Ohio 43215-4213

Karhleen Creager
Assistant Director

Re: Status of Funds for Local Share
Round 23 SCIP/LTIP Project Grants

Dear Mr. Bicking:

The local matching shares for the following Round 23 SCIP/LTIP Projects are
recommended by the City Manager for funding in the City's Capital Improvement
Program;

STREET IMPROVEMENT PROJECTS

Dana Avenue Improvements — I-71 to Victory Parkway:
Safety and capacity improvements for Dana Avenue in Evanston. This project will
also complement improvements being made by Xavier University being developed
for campus facilities between Montgomery Road and Ledgewood Avenue.

Madison Road — Brotherton Road to Ridge Avenue:
Safety and capacity improvements for Madison Road in Qakley. This project will
include improvements to the Madison/Ridge intersection which are associated
with the planned Kennedy Connector. In the vicinity of Brazee Street, new
pedestrian istands will be constructed to provide improved pedestrian safety.

STREET IMPROVEMENT / BRIDGE REPLACEMENT PROJECT

Spring Grove Avenue / Clifton Bridge Improvements:
Replace existing Clifton Avenue Bridge over Millcreek with a new wider
structure.WidenClifton Avenue to permit a southbound left turn lane onto Kenard.
Curb realignments, signal reconstruction, and street rehabilitation on Spring Grove
Avenue between Winton and Mitchell. This project was approved for funding in
Round 22 over two years. This submittal meets the OPWC requirement that an
application for the second year of funding be submitted at this time.

BRIDGE REPIACEMENT PROJECT

Center Hill Avenue Bridge Replacement PRI LT
Replace existing deterforated bridge over Millcreek with a new structoie, ‘

Equal Opportunity Employer



Michael Miller, Director
September 12, 2008
Page 2

LANDSLIDE CORRECTION PROJECTS

Art Museum Drive Landslide Correction:
Construct new retaining walls on Art Museum Drive between Mount Adams Drive
and Eden Park Drive to replace an existing wall supporting the roadway on the
downhill size,

Hillside Avenue at Henrietta Avenue Landslide Correction:
Construct new retaining wall on downhill side of Hillside to stabilize roadway
slippage. Located in the Riverside neighborhood.

Hillside Avenue at Tyler Avenue Landslide Correction:

Construct new retaining wall on downhill side of Hillside to stabilize roadway
slippage. Located in the Riverside neighborhood.

RETAINING WALL IMPROVEMENT PROJECT

Cummins Street Retaining Wall Improvement:
Perform rehabilitation work on existing retaining wall supporting Cummins Street
along the BRO railroad track in North Fairmount. This includes the replacement
of 2000 Linear Feet of historic decorative concrete railing at the top of the wall.

RAPID TRANSIT TUBE PROJECT

Rapid Transit Tube Structural Repairs:
Perform repairs to the existing Rapid Transit tubes under Central Parkway
between Walnut Street and the north portals near Marshall Avenue, This includes
the replacement of ventilation grates and deteriorated expansion joints, repair of
the leaking sewer near the Brighton Station, and analysis of outfalls of floor
drains to resolve back flooding problems.

STREET REHABILITAYION PROJECTS

McMillan Street West Safety Improvement and Rehabilitation:
Perform rehabilitation of McMillan Street between Ravine Street and Central
Parkway. Final pave the surface on the curves with an Open Graded Friction
Course to provide additional traction during wet weather to reduce the high rate
of accidents on this stretch of roadway.

STREET REHABILITATION PROJECTS (continued)

Hyde Park Neighborhood Street Rehabilitation:
Dana Avenue — Madison Road to I-71
Madison Road ~ Torrence Parkway to Dana/Observatory
Observatory Avenue — Madison Road to Edwards Road




Michael Miller, Director
September 12, 2008

Page 3

Erie Avenue — Madison Road to Zumstein Avenue
Berry Avenue — QObservatory Avenue to Erie Avenue
Stettinius Avenue ~ Observatory Avenue to Frie Avenue

Mount Auburn Neighborhood Street Rehabilitation:
McMillan Street — Ravine Street to Woodburn Avenue
William Howard Taft Road — Jefferson Avenue to I-71
Burnet Avenue — McMillan Street to William Howard Taft

Winton Road Improvement and Rehabilitation:
Perform rehabilitation on Winton Road between the former B&O railroad crossing
and Gray Road, and on Gray Road from Winton Road to 500' west. Widen the
Gray Road approach to its intersection with Winton to allow two eastbound lanes,
allowing the restoration of fuil time left turns.

Ridge Road Rehabilitation:
A joint project with the Hamilton County Engineer for rehabilitating a section of
Ridge Road in Pleasant Ridge. The County Engineer will be submitting the Round
23 application. The City of Cincinnati will reimburse the County for our share of
the costs incurred when the project is completed.

The City Manager is committed to including the local funding needed to complete the
praject financing in the City's Capital Improvement Program. Sources of local funding for
the City's Capital Improvement Program include dedicated revenue from the City's
Earnings Tax, Southern Railway Lease proceeds, Bond proceeds, and Municipal Road
funds. Additional funding has been committed by the Ohio Department of
Transportation.

If you have any questions or need additional information regarding project financing,
please contact me at (513) 352-6275.

Sincerely,

Joe Gray, Director
Department of Finance

cc:
David Holmes, Assistant City Manager

Joe Gray, Director, Finance

Eileen Enabnit, Director, Transportation and Engineering
Lea Carroll, Manager, Budget and Evaluation

Don Rosemeyer, Transportation and Engineering

Joe Vogel, Transportation and Engineering

Richard Szekeresh, Transportation and Engineering
Greg Long, Transportation and Engineering

Dick Cline, Transportation and Engineering



September 12, 2008

Subject: Madison Road Improvements
Certification of Traffic Count for OPWC Projects

As required by the District 2 Integrating Committee, | hereby certify that the traffic
counts for the above referenced project application are a true and accurate count
completed by the City of Cincinnati’s Traffic Engineering Division.

Grego?‘y D%. Leng, P.E. %

Principal Engineer
City of Cincinnati




Madison Road Improvements
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HCM Signalized Intersection Capacity Analysis
1: Ridge Ave & Madison Rd 09/12/2008
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HCM Signalized Intersection Capacity Analysis
1: Ridge Ave & Madison Rd 09/12/2008
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HCM Signalized Intersection Capacity Analysis
1: Ridge Ave & Madison Rd 09/12/2008
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Ridge 7 Madisen Accidens Destec

e ]
2052131 MADISON RD  {RIDGE AV Rear-End 0{0Dry

2060112 MADISON RD  [RIDGE AV Parked Mator Veh 0:Dry

2053338 MADISON RD  |RIDGE AV Angle 0iDry

2053262 MADISON RD  |RIDGE AV Rear-End OjWet

2053232 MADISON RD  |RIDGE AV Angle 0[Dry Clear
2052879 MADISON RD  |RIDGE AV Angle 0|Wet Cloudy
2052720 MADISON RD  |RIDGE AV Rear-End 0|Dry Clear
2052435 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2052396 MADISON RD  [RIDGE AV Angle 0|Dry Clear
2050103 MADISON RD  |RIDGE AV Sideswipe Meeting 0{Pry Cloudy
2052165 MADISON RD  |RIDGE AV Padestrian 0{Dry Clear
2060707 MADISON RD  |RIDGE AV Sideswipe Meeting Dry Cloudy
2051835 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2051713 MADISON RD  |RIDGE AV Rear-End 0|Dry Cloudy
2051580 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2051355 MADISON RD  RIDGE AV Angle Possible 0|Dry Clear
2051212 MADISON RD  :RIDGE AV Angle 0|bry Clear
2051114 MADISON RD  iRIDGE AV Angle 0|Dry Clear
2050611 MADISON RD  RIDGE AV Rear-End No Injury 0iDry Cloudy
2050358 MADISON RD  [RIDGE AV Angle 0iDry Clear
2052327 MADISON RD  |RIDGE AV Rear-End No Injury 0{Dry Clear
2063248 MADISON RD  |RIDGE AV Angle 0fDry Clear
2071766 MADISON RD  |RIDGE AV Sideswipe Meeting 0{Dry Clear
2071609 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2071025 MADISON RD  |RIDGE AV Sideswlipe Passing 0|Dry Clear
2070978 MADISON RD  {RIDGE AV Angle Q|Dry Clear
2070969 MADISON R {RIDGE AV Rear-End 0|Dry Clear
2070832 MADISON RD  |RIDGE AV Sideswipe Passing 0|Dry Cloudy
2070813 MADISON RD  |RIDGE AV Rear-End 0|Dry Clear
2070734 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2060178 MADISON RD  |RIDGE AV Rear-End 0iDry Clear
2070345 MADISON RD  |RIDGE AV Angle 0{Dry Clear
2060198 MADISON RD  |RIDGE AV Rear-End Ojwet Cloudy
2063136 MADISON RD  |RIDGE AV Angle 0|Dry Clear
2063081 MADISON RD  |RIDGE AV Rear-End Unknown 0|Dry Clear
2062437 MADISON RD  |RIDGE AV Rear-End No Injury 0|Dry Clear
2062167 MADISON RD  IRIDGE AV Rear-End 0|Dry Clear
2061708 MADISON RD  ;RIDGE AV Rear-End 0|Dry Clear
2061496 MADISON RD  {RIDGE AV Rear-End O|wet Rain
2061408 MADISON RD  {RIDGE AV Rear-End 0[Dry Clear
2060872 MADISCN RD  |RIDGE AV Sideswipe Meeting Bry Clear
2071881 MADISON RD  |RIDGE AV Rear-End 0|Dry Clear
2070640 MADISON RD  |RIDGE AV Rear-End 0|Dry Clear




Customer Service Requests

NUMBER_KEY |STYPEDESC DATE RECEIVED [ADDRWCITY

SR08020098 |Pothole repair 03/22/2008|3162 MADISON RD
SR08010712 |Pathole repair 02/15/2008 (3162 MADISON RD
SR05035624  |Pothole repair 06/21/2005{3225 MADISON RD
SRO7008937 Pothole repair 02/14/2007]3317 MADISON RD
SRO7077670 |Pothole repair 10/23/2007 (3363 MADISON RD
5R07057566 |Pothole repair 07/30/2007)|3429 MADISON RD
S5R07015728 |Pothole repair 03/06/2007{3429 MADISON RD
SR07015182 [Pothole repair 03/04/2007}3429 MADISON RD
SR07013464  |Pothole repair 02/27/2007|3429 MADISON RD
SR07012021 |Pothole repair 02/22/2007|3429 MADISON RD
SR07011476 |Pothole repair 02/20/2007 (3429 MADISON RD
SRO7011027 Pothole repair 02/18/2007|3429 MADISON RD
SR07010715 |Street general repair 02/16/2007|3429 MADISON RD
SR0O7010338 Pothole repair 02/15/2007|3429 MADISON RD
SR06107756 Pothole repair 10/25/2006(3429 MADISON RD
SR06017982 |Pothole repair 03/13/2006{3429 MADISON RD
SR0O6000308  [Sunken area repair 01/03/2006]3429 MADISON RD
SR06000289 |Sunken area repair 01/03/2006|3429 MADISON RD
SR05027262 |Pothole repair haz 05/14/2005|3429 MADISON RD
SR05024974 |Pothole repair 05/04/2005|3429 MADISON RD
SR05024706 [Pothole repair haz 05/04/2005{3429 MADISON RD
SR05023886 Pothole repair 04/30/2005]3429 MADISON RD
SRO5004276 Pothole repair haz 01/20/2005]3429 MADISON RD
SR0O5000267 Pothole repair 01/04/2005|3429 MADISON RD
SR08020059 |Paothole repair 03/21/2008|3450 MADISON RD
SR0O8B010757 |Pothole repair 02/15/2008{3500 MADISON RD
SRO7073510 |Pothole repair 10/04/20073500 MADISON RD
SR07012872 |Pothole repair 02/25/2007|3500 MADISON RD
SRO7011136 |Pothole repair 02/19/2007|3500 MADISON RD
SR07011049 Pothole repair after hours 02/18/2007|3500 MADISON RD
SR05026643 Pathole repair 05/11/2005{3500 MADISON RD
SR0O5018666 Pavement markings TOS 04/05/2005|3500 MADISON RD
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Traffic Analysis

Ridge Road / Kennedy Connector
Mid-Town Mixed Use Development
City of Cincinnati, Ohio

Conclusions and
Recommendations

One of the primary purposes for conducting this Ridge Road/Kennedy Connector Traffic
Impact Study was to provide a technical analysis that compares the original Kennedy
Connector to Ridge Avenue alignment to the new City Kennedy Connector to Madison
Road alignments.

Accofdiug to the analysis of the two Baseline Systems, the most significant difference
will occur at the intersection of Madison Road and Ridge Avenue. Under the ori ginal
Connector to Ridge alignment, the Madison Road approaches would require the addition
of dual eastbound left turn lanes and a 375-foot long westbound right turmn lane,
Additionally the current southbound thru/left lane on Ridge Avenue would require the
addition of .a full time left turn lane without the existing PM peak hour prohibition. Even
with the above lane additions, the Iével of service on some of the approaches falls to a

“D” level of service.

With the Kennedy Connector to Madison Baseline System, the intersection of Madison
Road and Ridge Avenue can operate with the existing lane geometry at a “C” or better

level of service,

Under the Kennedy Connector to Madison Road alignment, the intersection created by

the Connector and Ibsen Avenue extended will need to be signalized.

Jacobs Engineering Group Page 29



Traffic Analysis

Ridge Road / Kennedy Connector
Mid-Town Mixed Use Development
City of Cincinnati, Ohio

The implementation of the Phase 1 Mid-Town development with the existing street
system will create two new garage access points on the section of Marburg Avenue north
of Alamo Avenue. Because of the eastbound exit ramp to Marburg, it is recommended
that the access north of the ramp be right-in and left-out with a center divided section of

| roadway added to prevent exiting ramp traffic to turn left to enter the north garage access.
These exit ramp vehicles can then enter the garage via a southbound left turn. The

southern garage access on Marburg will be “enter only.”

'The completion of the Phase 1 Mid-Town development with the revised street system
provides for the same two access conditions on Marburg Avenue as described above plus
a new right-in/right-out access to the parking garage for southbound traffic from Ridge
Avenue at the bottom of the hill. This access will serve to reduce the volume of traffic
that would otherwise need to use Alamo Avenue into the Mid-Town development. With
the exception of the new access provisions on Marburg and Ridge, the most significant
impact will occur on the southbound Ridge Avenue approach at Ibsen Avenue wherein

dual left turn lanes will be required to the Ibsen extension and the Kennedy Connector.

The full build-out of the Mid-Town project will include the two Marburg Avenue garage
access restrictions and a new one-way southbound access from Ridge Avenue at the
bottom of the hill. Because the full build-out also includes the relocation of Ridge
Avenue, a new signalized intersection is recommended mid-point on the hill to access
both the garage and the surface development on Alamo Avenue and the internal Mid-
Town roadway system. These improvements plus the lane geom‘etry proposed by the
Phase 1 revised street system will adequately serve the added traffic demands for the
Mid-Town build-out,

Jacobs Engineering Group Page 30



Traffic Analvsis

Ridge Road / Kennedy Connector
Mid-Town Mixed Use Development
City of Cincinnati, Ohio

The implementation of the Kennedy Connector to Madison Road alignment plus the full

build-out of the Mid-Town development will require that adequate vehicle storage is

provided at each of the signalized intersection approaches.

The basis for computing the length requirement of turn lanes is the ODOT Location &

Design Manual, section 401 for signalized intersections at 35 mph. All of the storage

lane requirements are based on a 90 second cycle length. Table 5 summarizes the

recommended storage lane lengths.

'TABLE 5

Mid-Town Project Build-Out Turn Lane Storage Requirements

Ridge/Ibsen/Connector Intersection

Eastbound Left 200 Feet Required
Eastbound Right 250 Feet Required
Westbound Left 200 Feet Required
Westbound Right 275 Feet Required
Northbound Left 150 Feet Required

Southbound Dual Left 350 Feet Total 2 Lanes
Southbound Right 150 Feet Required
Ibsen and Connector

__Eastbound Left 975 Feet Total
Eastbound Right 250 Feet Required
Northbound Left 150 Feet Required
Southbound Right 750 Feet Required

Connector and Madison

Southbound Left

250 Feet Reguired

Jacobs Engineering Group

Page 31




Traffic Analysis

Ridge Road / Kennedy Connector
Mid-Town Mixed Use Development
City of Cincinnati, Ohio

Madison and Ridge
Eastbound Left 200 Feet Required
Eastbound Right 200 Feet Required
Westbound Left 200 Feet Required
Southbound Right 275 Feet Required
Northbound Left 150 Feet Required

Ibsen and Marburg z
Westbound Left 325 Feet Required
Westhound Right 200 Feet Required
Northbound Right 350 Feet Required
Southbound Left 175 Feet Required
Garage and Ridge

Eastbound left 100 Feet Required
Eastbound Right 150 Feet Required
Northbound Right 200 Feet Required
Southbound Left 175 Feet Required

' Marburg at Garage
Southbound Left f 100 Feet Required

Alamo and Ridge
Eastbound Left 975 Feet Total 3 lanes

Northbound Left 275 Feet Required

Alamo and Marburg
Westbound Left 275 Feet Required
Northbourid Right 475 Feet Required
Northbound Left 175 Feet Required

Jacobs Engineering Group
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ADDITIONAL SUPPORT INFORMATION

Madison Road Improvements

For Program Year 2009 (July 1, 2009 through June 30, 2010), jurisdictions shall provide the following support
information to help determine which projects will be funded. Information on this form must be accurate, and
where called for, based on sound engineering principles. Documentation to substantiate the individnal items, as
noted, is required. The applicant should also use the rating system and its’ addendum as a gnide. The examples
listed in this addendum are not a complete list, but only a small sampling of situations that may be relevant to a
given project.

IF YOU ARE APPLYING FOR A GRANT, WILL YOU BE WILLING TO ACCEPT A
LOAN IF ASKED BY THE DISTRICT? YES X NO (ANSWERREQUIRED)

Note: Answering “Yes"” will not increase your score and answering “NO” will not decrease your score.

1) What is the physical condition of the existing infrastructure that is to be replaced or repaired?

Give a statement of the nature of the deficient conditions of the present facility exclusive of capacity, serviceability,
health and/or safety issues. If known, give the approximate age of the infrastructure to be replaced, repaired, or
expanded. Use documentation (if possible} to support your statement. Documentation may include (but is not limited
to): ODOT BR86 reports, pavement management condition reports, televised underground system reports, age inventory
Teports, maintenance records, etc., and will only be considered if included in the eriginal application.

Pavement:

Deficiencies: The pavement is in very poor condition due to severe cracking and sienificant base failures. Pavement

has been rutted and shoved by traffic over the years. Thirty two pavement repair requests were received i a three and a

half year period. The number of potholes and pavement repair requests serve to document the poor ride quality and deal
specifically with the frequency and severity of the docnmented condition. (see the attached summary of service requests
from the Cincinnati Custorner Service Response Database (CSR).

Solution: The project will provide smoath surface for motorists and repair base failures after the pavement has been

resurfaced and the deficient base has been removed and replaced with fully supported new full depth repaired pavement.

Geometric Design:
Deficiencies: The alipnment of the Madison Road and Ridse Avenue intersection doesn’t allow for head to head left

turn lanes. Because of this alisnment the left furn from southbound Ridse Avenue to Madison is restricted between the

hours of 4pm to 6pm. The lack of the left tum lane also contributes to rear end and angle accidents at this location.
Pedestrian access in the business district east of Brazee Street is limited. There is no safe place for customers to cross
the street in this area. The sidewalk on Madison Road under the three bridges is only 5 feet wide with a guardrail
directly adjacent to it, which leaves only 3.5 feet of clear walking space.

Solution: This project will realien the intersection of Madison Road and Ridee Avenue to create head to head left turn
lanes on each approach. This will allow for the removal of the peak hour turning restriction while also decrease rear-end
and sideswipe accidents by moving the left tumn vehicles out of the through lane. This will also reduce angle accidents

by increasing the sight distance for the turning vehicles. The project will also increase the median island and install a

marked crosswalk east of Brazee Street for the business district. This will allow pedestrians a safe area in the middle of

the road so the only have to cross half the street at a time. The project will also increase the sidewalk width under the




bridge to current design standards.

Signals:
Deficiencies: The existing signal at Madison and Ridoe needs to be uperaded as it has reached the end of its service life.

Signal equipment becomes deteriorated and has operational issues as the infrastructure reaches its service life- the City

of Cincinnati establishes 20 vears as the service life. The signal has eight inch signal heads and out of date pedestriar_l
sipnals. An intersection between two major arterjals should have 12* sipnal heads.

Solution: The sipnal will be redesigned and rebuilt and sized according to safety punidelines {12 inch lenses and LED

displays). The 12 inch LED signal heads will increase visibility thus reducing number of accidents at the intersection.

Wall/Steps:

s for pedestrian access are deteriorating and crumbling. The failing concrete

is also compromising the integrity of the railings that are there to assist and protect the pedestrians using these facilities.
The access to the “funnel” in the wall is boarded up with wood. The wood is beginning to rot and does not provide easy

access to the inside of the shucture,

Solution: The deterforated concrete stairs/ramp will be removed to sound concrete, dowel holes will be drilled and

reinforcing stee] place and a new concrete surface will be replaced. The railing will be removed. cleaned, painted and

reinstalled or replaced as needed. The existing tunnel opening will be sealed by the placement of a steel roil top door

consistent with the original design of the tunnel. Vepetation will be cleared in order to clean and seal all exposed

concrete surfaces with a non-epoxy sealer,
2) How important is the project to the safety of the Public and the citizens of the District and/or service area?

Give a statement of the projects effect on the safety of the service area. The design of the project is intended to reduce
existing accident rate, promote safer conditions, and reduce the danger of risk, liability or injury. (Typical examples
may include the effects of the completed project on accident rates, emergency response time, fire protection, and
highway capacity.) Please be specific and provide documentation if necessary to substantiate the data. The applicant
must demonstrate the type of problems that exist, the frequency and severity of the problems and the method of
correction,

Pavemeni:

Safety Problep. The pavement has severe cracking and sigmificant base failures.

Solution: The proposed project will improve the safety of the service area by supplying a better driving surface.
Intersection Alignment:

Safety Problem. The intersection of Madison and Ridge has had 43 accidents between 2005 to 2007. A high number of
these are rear end or angle accidents that can be attributed to the lack of a southbound Ieft turn lane and the lack of head

to head left turn lanes. The outdated signal includes B inch signal heads with incandesent lights.

Solution: The new alignment will create head to head left turn lanes which will increase the sight line for turning

vehicles and that wilt decrease the number of angle accidents at this intersection. "The creation of the southbound left turn

lane will reduce rear-end and sideswipe accidents by removing the tumning vehicles from the through lane of traffic. The
new signal wifl have 12 inch LED sienal heads that will mcrease visibility of the signal thus reducing the number of

accidenis.

Wall/Steps:



Safety Problem: The deteriorated concrete is a hazard for pedestrians. The crumbling steps are tripping/slipping hazard
that could lead to falls for users. The railing is desioned as a safety feature but, with the existine conditjon of the

concrete the railing, is not a reliable safety restraint. The existing wood blockade across the opening of the turmel does
not allow easy access to the structure in the case of an emergency.

Solution: The concrete stairs will be repaired and the railing will 5& cleaned, painted and reinstalled or replaced as
needed. The existing tunnel opening will be sealed by the placement of a steel roll top door consistent with the original
desigm of the tunnel which will aflow easier access to inspection and emergency crews.

3) How important is the project to the health of the Public and the citizens of the District and/or service area?

Give a statement of the projects effect on the health of the service area. The design of the project will improve the
overall condition of the fucility so as to reduce or eliminate potential for disease, or correct concerns regarding the
envirommental health of the area. (Typical examples may include the effects of the completed project by improving or
adding storm drainage or sanitary facilities, replacing lead jointed water lines, etc.). Please be specific and provide
documentation if necessary to substantiate the data. The applicant must demonstrate the type of problems that exist, the
frequency and severity of the problems and the method of correction.

The project will have minimal impact on the health of the service area.

4) Does the project help meet the infrastructure repair and replacement needs of the applying jurisdiction?

The jurisdiction must submit a listing in priority order of the projects for which it is applying. Points will be awarded on
the basis of most to least importance.

Priority 1 Dana Avenue Improvements

Priority 2 Mount Auburn Neighborhood Street Rehabilitation

Priority 3 Madison Road Improvements

Priority 4 Rapid Transit Tube Reconstruction

Priority 5 McMillan Street West Safety Improvement and Rehabilitation

5) To what extent will the user fee funded agency be participating in the funding of the project?

{example: rates for water or sewer, frontage assessments, etc.).

Minor casting adjustments and normal catch basin replacements will be included with the roadway construction

activity: therefore, less than 10% of the total construction costs are user fee acency related.

6) Economic Growth — How will the completed project enhance economic growth

Give a statement of the projects effect on economic growth. (be specific).

The improvements at the intersection of Madison Road and Ridse Avenue were identified as a required improvement in




the Traffic Impact Study for the Mid-Town Mixed Use Development. (See poriions of the Studvy attached) The

development project is being proposed by Seven Hills Development. The plan includes 600,000 square feet of new

office, 35,000 square feet of retajl/restaurant, 2 hotels and a 1200 space parking garage. The improvements at the

intersection of Madison and Ridge will be required for this development to move forward.

7) Matching Funds - LOCAL

The information regarding local matching finds is to be filed by the applicant in Secticn 1.2 (b) of the Ohio Public
Works Association’s “Application For Financial Assistance” form.

8) Matching Funds - OTHER

The information regarding local matching funds is to be filed by the applicant in Section 1.2 (c) of the Ohio Public
Works Association’s “Application For Financial Assistance” form. If MRF funds are being used for matching funds, the
MRF application must have been filed by Augnst 31st of this year for this project with the Hamilton County Enginser’s
Office. Listbelow all “other” funding the source(s).

9) Will the project alleviate serious capacity problems or respond to the future level of service needs of the
district?

Describe how the proposed project will alleviate serious capacity problems (be specific).
The improvements being made at the intersection of Madison Road and Ridee Avenue are the result of the Traffic
Impact Study for the Mid-Town Development and the planned improvements associated with the Kennedy Connector,

Currently there is no left turn lane for southbound Ridee and for that reason the lefi turn is resiricted in the PM peak

hour. Wiih the development and the new road network it is anticipated that this movement will be needed in the FM

peak. The attached Synchro analysis is for the improvements being made with the project being applied for and does not
factor in any of the other planned improvements of the Kennedy Connector. However, the number of southbound left
turns was penerated from the Traffic Impact Study for the Mid-Town Development which assurpes the full build out of
the Kennedy Connector. The analysis shows that the current peometry is at a Level of Service (LOS) ‘E’ and falls to a
‘F* in the design year, The Synchro analysis shows that the improvements will meet fiture demand by increasing the
current year LOS to a ‘C’ and the desion year LOS to a ‘D,

Level of Service (LOS) calculations shall be for the improvements being made in the application. If this project is a
phase of a larger project then any preceding phases shall be considered existing conditions for LOS calculations.
Any future project phases shall not be considered as part of this applications LOS calculations.

For roadway betterment projects, provide the existing and proposed Level of Service (LOS) of the facility using the
methodology outlined within AASHTO'S "Geometric Design of Highways and Streets” and the 1985 Highway Capacity
Mamual.



No Build Proposed Geometry

Current (2008) Year LOS E—72.4 5 delay Current(2008) Year LOS C— 27.9 s delay
Design (2028) Year LOS F — 85.7 s delay Design (2028) Year LOS D — 50.9 s delay

If the proposed design year LOS is not "C" or better, explain why LOS "C” cannot be achieved.
To obtain a LOS of “C" or better in the design year there would be substantial R/W that would have to be purchased to

widen the roadway and reduce the anple of the intersection. The minimal benefit compared to the cost does not make
pursuing that at this time feasible.

10) Ii SCIP/LTIP funds were granted, when would the construction contract be awarded?
If SCIF/LTIP funds are awarded, how soon afier receiving the Project Agreement from OPWC (tentatively set for July 1

of the year following the deadline for applications) would the project be under contract? The Support Staff will review
status reporis of previous projects to help judge the accuracy of a jurisdiction's anticipated project schedule.

Numiber of menths 2

a.) Are preliminary plans or engineering completed? Yes X No N/A
b.) Are detailed construction plans compieted? Yes No X N/A
c.) Are all utility coordination’s completed? Yes No X WN/A
d.} Are all right-of-way and easements acquired (if applicable}? Yes No NA_X
If no, how many parcels needed for project? Of these, how many are: Takes
Temporary
Permanent

For any parcels not yet acquired, explain the status of the ROW acquisition process for this project.

e.) Give an estimate of time needed to complete any item above not yet completed. 3 Months.

11) Droes the infrastructure have regional impact?

Give a brief statement concerning the regional significance of the infrastructure to be replaced, repaired, or expanded.
Madison Road is a major arterial serving the Cincinnati communities and bugsinesses of Oakley and Hyde Park. It serves

as alternate route to Interstate 71, This portion of Madison also connects two major retail areas. Rookwood Commons
and the Center of Cincinnati, with Qakley Square business district between them. Ridge Road is also a major arterial

with a direct connection to Interstate 71.

12) What is the overall economic health of the jurisdiction?



The District 2 Integrating Committee predetermines the jurisdiction’s economic health. The economic health of a
jurisdiction may periedically be adjusted when census and other budgetary data are updated.

- 13) Has any formal action by a federal, state, or local government agency resulted in a partial or complete ban
of the usage or expansion of the usage for the invelved infrastrueture?

Deseribe what formal action has been taken which resulted in a ban of the use of or expansion of use for the involved
infrastructure? Typical examples include weight limits, truck restrictions, and moratoriums or limitations on issuance of
building permits, etc. The ban must have been caused by a structural or operational problem to be considered valid.
Submission of a copy of the approved legislation would be helpfirl.

No '

Will the ban be removed after the project is completed? Yes No N/A

14) What is the total number of existing daily users that will benefit as a result of the proposed project?

For roads and bridges, multiply current Average Daily Traffic (ADT) by 1.20. For inclusion of public transit, submit
documentation substantiating the count. Where the facility currently has any restrictions or is partially closed, use
documented traffic counts prior to the resiriction. For storm sewers, sanitary sewers, water lines, and other related
facilities, multiply the number of households in the service area by 4. User information must be documented and
certified by a professional engineer or the jurisdictions’ C.E.O.

Traffic: ADT _37.286 X120 = 44.744 Users

Water/Sewer: Homes X400 = Users

15) Has the jurisdiction enacted the optional $5 license plate fee, an infrastructure levy, a user fee, or
dedicated tax for the pertinent infrastructure?

The applying jurisdiction shall list what type of fees, levies or taxes they have dedicated toward the type of infrastructure being
applied for. (Check all that apply)

Optional $5.00 License Tax _X
Infrastructure Levy X Specify type Dedicated portion of City eamings tax.

Facility Users Fee Specify type
Dedicated Tax Specify type

Other Fee, Levy or Tax Specify type
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General Statement for Rating Criteria

1)

Points awarded for all items will be based on engineering experience, field verification, application information and
other information supplied by the applying agency, which is deemed to be relevant by the Support Staff. The
examples listed in this addendum are not a complete list, but only a small sampling of situations that may be relevant
to a given project.

CIRCLE THE APPROPRIATE RATING

What is the physical condition of the existing infrastructure that is to be replaced or repaired?

25 - Failed A Py e Appeal Score

A LA i #

23 - Critical 30 A Ly

.2 Very Poor = S oA
3 PUOI‘ : - DU/’/%“‘"V‘

. | )

15 - Moderately Poor /VD Sznvezv i/

10 - Moderately Fair

53 - Fair Condition
0 - Good or Better

Criterion 1 - Condition

Condition of the particular infrastructure to be repaired, reconstructed or replaced shall be a measure of the degree of reduction in
condition from its original state. Historic pavement management data based on ASTM D6433-99 rating system may be submitted as
documentation. Capacity, serviceability, safety and health shall not be considered in this criterion. Any documentation the Applicant
wishes to be considered must be included in the application package.

Definitions:

Eailed Condition - requires complete reconstruction where no part of the existing facility is salvageable. (E.g. Roads: complete
reconstruction of roadway, curbs and base; Bridges: complete removal and replacement of bridge; Underground: removal and
replacement of an underground drainage or water system.

Critical Condition - requires partial reconstruction to maintain integrity. (E.g. Roads: reconstruction of roadway/curbs can be saved;
Bridges: removal and teplacement of bridge with abutment modification; Underground: removal and replacement of part of an
underground drainage or water system.

Yery Poor Condition - requires extensive rehabilitation to maintain integrity. (E.g. Roads: extensive full depth, partial depth and curb
repair of a roadway with a structural overlay; Bridges: superstructure replacement; Underground: repair of joints and/or teplacement
of pipe sections.

Poor Condition - requires standard rehabilitation to maintain integrity. (E.g. Roads: moderate full depth, partial depth and curb repair
to a roadway with no structural overlay needed or structural overlay with minor repairs to a madway needed; Bridges: extensive
patching of substnicture and replacement of deck; Underground: insituform or other in ground repairs.

Moderately Poor Conditipn - requires minor rehabilitation to maintain integrity. (E.g. Roads: minor full depth, partial depth or curb
repairs to a roadway with either a thin overlay or no overlay needed; Bridges: major structural patching and/or major deck repair.
Mﬂdﬂﬂ.tehLEmr_C!mditmn - requires extensive maintenance to maintain integrity. (E.g. Roads: thin or no overlay with extensive
crack sealing, minor partlai depth and/or slurry or rejuvenation; Bridges: minor structural patching, deck repair, erosion control.)

Fair Condition - requires routine maintenance to maintain integrity. (E.g. Roads: slurry seal, rejuvenation or routine crack sealing to
the roadway; Bridges: minor structural patching.)

Gaod or Better Condition - little to no maintenance required to maintain integrity.

Note: 1If the infrastructure js in "good" or better condition, it will NOT be considered for SCIP/LTIP funding unless it is an
expansion project that will improve serviceability.
-1-



2)

3)

4)

How important is the project to the safety of the Public and the citizens of the District and/or service area?
T b SEa e 7/71 A1z et B AN

25 - Highly significant importance DLD o Kf;s;‘»* Taset o u.: FWE3Y C!) s ooe #» Appeal Score
20 - Considerably significant importance A0 Fran, et
Moderate importance z St /D BOUIE Y /_; // Al

10 - Minimal importance 4 D , s .

5 — Poorly documented importance /ZMA’ Lass o0 S A Airse

0 - No measurable impact F G AAG R AN & s Wi AP -

| St e Aiscosiran o i S70s -

Criterion 2 — Safety &3 decpn o /Y LSy s

The applying agency shall include in its application the type of deficiency that currently exists and how the intended project wonld
impraove the sitmation. For example, have there been vehicular accidents attributable to the problems cited? Have they involved

injuries or fatalities? Tn the case of water systems, are existing hydrants non-functional? In the case of water lines, is the present
capacity inadequate to provide volumes or pressure for adequate fire protection? In all cases, specific documentation is required.
Mentioned problems, which are poorly documented, generally will not receive mote than 5 points. L
"‘/3 ACrpns  llur o dee § cervver Possyrisa $ 4000 R
Note:  Lach project is looked at on an individual basis to determine if any aspects of t]]lS category apply. Examples given above are
NOT intended to be exclusive.

How important is the project to the health of the Public and the citizens of the District and/or service area?

25 - Highly significant importance Appeal Score
20 - Considerably significant importance
15 - Moderate importance
10 - Minimal importance
5 - Poorly documented importance
(0'=No measurable impact

Criterion 3 — Health

The applying agency shall include in its application the type, frequency, and severity of the health problem that would be eliminated or
reduced by the intended project. For example, can the problem be eliminated only by the project, or would routine maintenance be
satisfactory? If basement flooding has occurred, was it storm water or sanitary flow? What complaints if any are recorded? In the
case of underground improvements, how will they improve health if they are storm sewers? How would improved sanitary sewers
improve health or reduce health risk? In all cases, quantified documentation is required. Mentioned problems, which are poorly
documented, generally will not receive more than 5 points.

Note:  Each project is looked at on an individual basis to determine if any aspects of this category apply. Examples given above
are NOT intended to be exclusive.

Does the project help meet the infrastructure repair and replacement needs of the applying agency?
Note: Applying agency’s priority listing (part of the Additional Support Information) must be filed with application(s).

25 - First priority project Appeal Score
20 - Second priority project

5 }Third priority project
10 - Fourth priority project [

5 - Fifth priority project or lower

Criterion 4 — Jurisdiction®s Priority Listing

The applying agency must submit a listing in priority order of the projects for which it is applying. Points will be awarded on the
basis of most to least importance. The form is included in the Additional Support Information.
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5)

7

To what extent will a user fee funded agency be participating in the funding of the project?

@ Less than 10%

9-10% to 19.99%

8- 20% to 29.99% Appeal Score
7 -30% to 39.99%

6 — 40% to 49.99%

5-50% to 59.99%

4 - 60% to 69.99%

3-70% to 79.99%

2 - 80% to 89.99%

1-90% to 95%

0 - Above 95%

Criterion 5 - User Fee-funded Agency Participation
To what extent will a user fee funded agency be participating in the funding of the project? {Example: rates for water or sewer,
frontage assessments, etc.). The applying agency must submit documentation.

Econemic Growth — How the completed project will enhance economic growth (See definitions). _ )
Aur Coaneriser Zigdr (4 bz pee?

10 — The project will directly secure new employment , s 4% 2y o 7 Appeal Score
5 — The project will permit more development Dyt v prad £u7
@— The project will not impact development A W # At

Criterion 6 — Economic Growth
Will the completed project enhance economic growth and/or development

Definitinns:

he project as designed will secure development/employers, which will immediately add new permanent
ernployee ' The applying agency must submit details.

Be.l:ml.t_mm:e_d.ml.op,mqn.t. The project as designed will permit additional business development/employment. The applying agency
must supply details.

The project will not impact development: The project will have no impact on business development.

Nate:  Each project is looked at on an individual basis to determine if any aspects of this category apply.

Matching Funds - LOCAT,
10 - This project is a Ioan or credit enhancement
10 — 50% or higher ’
@3— 40% to 49.99% List total percentage of “Local” funds é?"{ % Yo
6 - 30% to 39.99% '
4 - 20% to 29.99%
2-10% to 19.99%
0 — Less than 10%

Criterion 7 — Matching Funds — Local

The percentage of matching funds which come directly from the budget of the applying agency. Ten points shall be awarded if a loan
request is at least 50% of the total project cost. (If the applying agency is not a user fee funded agency, any fimds to be provided by a
user fee generating agency will be considered "Matching Funds — Other”).



8)

9)

@- Less than 1%

Matching Funds — QTHER List total percentage of “Other” funds O %

10 - 50% or higher List below each funding source and percentage
8 - 40% to 49.99% %
6 — 30% to 39.99% %
4 — 20% to 29.99% %
2 -10% to 19.99% %
1-1% to 9.99% %

Criterion 8 — Matching Funds - Other

The percentage of matching finds that come from funding sources other than those mentioned in Criterion 7. A letter from the outside
funding agency stating their financial participation in the project and the amount of funding is required to receive points. For MRF, a
copy of the current application form filed with the Hamilton County Engineer’s Office meets the requirement.

Will the preject alleviate serieus capacity preblems or hazards or respond to the future level of service needs of the district?

10 - Project design is for future demand. Appeal Score
8 - Project design is for partial future demand.

76 / Project design is for current demand.

4 - Project design is for minimal increase in capacity.
0 - Project design is for no increase in capacity.

Criterion 9 — Alleviate Capacity Problems
‘The applying agency shall provide a narrative, along with pertinent support documentation, which describe the existing deficiencies
and showing how congestion will be reduced or eliminated and how service will be improved to meet the needs of any expected growth
or development. A formal capacity analysis must accompany the application to receive more than 4 points. Projected traffic or demand
should be calculated as follows:
Formmla:
Design Year llesxgn_y_nar_tantnr

Suburban Rural

20 1.40 1.70 1.60
10 1.20 1.35 1.30
Definitions:

Euture demand — Project will eliminate existing congestion or deficiencies and will provide sufficient capacity or service for twenty-
year projected demand or fully developed area conditions. Justification must be supplied if the area is already largely developed or
undevelopable and thus the projection factors used deviate from the above table.

Bartial future demand — Project will eliminate existing congestion or deficiencies and will provide sufficient capamty or service for
ten-year projected demand or partially developed area conditions, Justification must be supplied if the area is already largely
developed or undevelopable and thus the projection factors used deviate from the above table.

Current demand ~ Project will eliminate existing congestion or deficiencies and will provide sufficient capacity or service only for
existing demand and conditions.

Minimal increase — Project will reduce but not eliminate existing congestion or deficiencies and will provide a minimal but less than
sufficient increase in existing capacity or service for existing demand and conditions.

No inerease — Project will have no effect on existing congestion or deficiencies and provide no increase in capacity or service for
existing demand and conditions.



10)

11)

'Readiness to Proceed - If SCIP/LTIP funds are granted, when would the construction contract be awarded?

\‘_5\‘ Will be under contract by December 31, 2009 and no delinquent projects in Rounds 20 & 21
3 - Will be under contract by March 31, 2010 and/or one delinquent project in Rounds 20 & 21

0 - Will not be under contract by March 31, 2010 and/or more than one delinquent project in Rounds 20 & 21

Criterion 10 — Readiness to Proceed

The Support Staff will assign points based on engineering experience and status of design plans. A project is considered delinquent
when it has not received a notice to proceed within the time stated on the original application and no time extension has been granted
by the OPWC., An applying agency receiving approval for a project and subsequently canceling the same after the bid date on the
application will receive zero (0) points under this round and the following round.

Does the infrastructure have regional impact? Consider origination and destination of traffic, functional classifications, size of
service area, and number of jurisdictions served, ete.

10 — Major Impact Appeal Score
> Significant Impact
— Moderate Impact
4 — Minor Impact
2 — Minimal or No Impact

Criterion 11 - Regional Impact
The regional significance of the infrastructure that is being repaired or replaced.

Definitions:

Major Impact - Roads: Major Arferial: A direct connector to an Interstate Highway; Arterials are intended to provide a greater
degree of mobility rather than land access. Arterials generally convey large traffic volumes for distances greater than one mile. A
major arterial is a highway that is of regional importance and is intended to serve beyond the county. It may connect urban centers
with one another and/or with outlying communities and employment or shopping centers. A major arterial is intended primarily to
serve through traffic.

Significant Impact — Roads: Minor Arterial: A roadway, also serving through traffic, that is similar in function to a major arterial, but
operates with lower traffic volumes, serves trips of shorter distances (but still greater than one mile), and may provide a higher degree
of property access than do major arterials.

Moderate Impact ~ Roads: Major Collector: A roadway that provides for traffic movement between local roads/streets and arterials
or community-wide activity centers and carries moderate traffic volumes over moderate distances (generally less than one mile).
Major collectors may also provide direct access to abutting properties, such as regional shopping centers, large industrial parks, major
subdivisions and community-wide recreational facilities, but typically not individual residences. Most major collectors are also county
roads and are therefore through streets.

Migor Impact — Roads: Minor Collector: A roadway similar in functions to a major collector but which carries lower traffic volumes
over shorter distances and has a higher degree of property access. Minor collectors may serve as main circulation streets within large,
residential neighborhoods. Most minor collectors are also township roads and streets and may, or may not, be through streets.

Minimal or No Impact - Roads: Lacal: A roadway that is primarily intended to provide access to abutting properties. It tends to
accommodate lower traffic volumes, serves short trips (generally within neighberhoods), and provides connections preferably only to
collector streets rather than arterials.



12)°

13)

14)

15)

"What is the overall economic health of the jurisdiction?

Q_@}oints
8 Points
6 Points
4 Points
2 Points

Criterion 12 — Economic Health
The District 2 Integrating Committee predetermines the applying agency’s economic health. The economic health of a jurisdiction
may periodically be adjusted when census and other budgetary data are updated.

Has any formal aciion by a federal, state, or local government agency resulted in a partial or complete ban of the usage or
expansion of the usage for the involved infrastructure?

10 - Complete ban, facility closed Appeal Score
8 — 80% reduction in legal load or 4-wheeled vehicles only
7 — Moratorium on future development, nof functioning for current demand
6 — 60% reduction in legal load
5 - Moratorium on future development, functioning for current demand
4 — 40% reduction in legal load
2 — 20% reduction in legal load
0> Less than 20% reduction in legal load

Criterion 13 - Ban
The applying agency shall provide documentation to show that a facility ban or moratorium has been formally placed. The ban or
moratorium must have been caused by a structural or operational problem. Points will only be awarded if the end result of the project
will cause the ban to be lifted.

What is the total number of existing daily users that will benefit as a result of the proposed project?

@l} 30,000 or more Appeal Score
- 21,000 to 29,999

6-12,000 to 20,999

4- 3,000 t0 11,999

2- 2,999 and under

Criterion 14 - Users

The applying agency shall provide documentation. A registered professional engineer or the applying agency’s C.E.Q must certify the
appropriate documentation. Documentation may include current traffic counts, households served, when converted to a measurement
of persons. Public transit users are permitted to be counted for the roads and bridges, but only when certifiable ridership figures are
provided.

Has the applying agency enacted the optional §5 license plate fee, an infrastructure levy, a user fee, or dedicated tax for the
pertinent infrastructure? (Provide documentation of which fees Iave been enacted.)

@ Two or more of the above Appeal Score
3 - One of the above
0 - None of the above

Criterion 15 - Fees, Levies, Etc.
The applying agency shall document {in the “Additional Support Information™ form) which type of fees, levies or taxes they have dedicated
toward the type of infrastructure being applied for.
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